
Department of Energy 

ROCKY FLATS FIELD OFFICE 
P.O.0OX 920 

GOLDEN, COLORADO 80402-0928 

95-DOE-08445 

Mr. Martin Hestmark 
U. S. Environmental Protection Agency, Region VIII 
AT”: Rocky Flats Project Manager, 8HWM-RI 
999 18th Street, Suite 500, 8WM-C 
Denver, Colorado 80202-2405 

Mr. Joe Schieffelin, Unit Leader 
Hazardous Waste Facilities 
Colorado Department of Public Health and Environment 
4300 Cherry Creek Drive South 
Denver, Colorado 80222- 1530 

Gentlemen: 

The purpose of this letter is to call to your attention the Department of,Energy’s (DOE‘s) 
letter of April 14, 1995, which requested an extension to the Interagency Agreement 
(LAG), Table 6 Milestones associated with Operable Unit No. (OU) 2, “903 Pad, Mound 
and East Trenches.” 

The OU 2 Milestones identified in the April leter were originally scheduled to occur in 
conjunction with or after the submittal of the Final Corrective Action Decision Record of 
Decision (CAD/ROD), and arc logically dcpendcnt upon this submittal activity, which 
has now been extended to March 3, 1998. 

Since the IAG Table 6 date for the first of these requested milestone changes is 
June 15, 1995, the same date as the original submittal date for the Final CAD/ROD, your 
immediate attention to this matter is requested. 

If you require further information or have any additional questions, please contact 
Mr. Kurt Muenchow at 966-2 184. 
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” ’ Steien MI. Slaten 

1AG Project Coordinator 
Environmental Restoration 
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M. Hestmark & J. Schieffelin 
95-DOE-08445 

cc: 
J. Ahlquist, EM-452, HQ 
C. Gesleman, EM-453, HQ 
C. Spreng, CDPHE 
W. Frazer, EPA 
J. Roberson, M E R ,  RFFO 
W. Fitch, ER, RFFO 
K. Muenchow, ER, RFFO 
S. Stiger, EG&G 
A. Primrose, EG&G 
P. LauM, EG&G 
E. DiUe, SAIC 
Administrative Record (EG&G) 
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